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FBIS-SUMMARY OF PHASE III
CHANGES TO wBS

O WORK ORDER AOOO -- PROJECT MANAGEMENT

—REDUCED PROJECT MANAGEMENT SUPPORT SCHEDULING FUNCTION
BY 5120 HOURS BY CHANGING LEVEL OF EFFORT

—REDUCED CONFIGURATION MANAGEMENT FUNCTION BY 3080
HOURS BY CHANGING LEVEL OF EFFORT

-NET CHANGE TO MANAGEMENT PRICE = STAT

O WORK ORDER COOO -- HARDWARE ENGINEERING

—REPLACED ESTIMATES WITH MATERIAL COSTS
SUPPORTED BY DETAILED DESIGN

-NET CHANGE TO HARDWARE ENGINEERING PRICE = STAT
O WORK ORDER D000 -- SOFTWARE ENGINEERING

-REPLACED ESTIMATES WITH LABOR COSTS SUPPORTED BY

DETAILED DESIGN

~-NET CHANGE TO SOFTWARE DESIGN PRICE = STAT
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FBIS—-SUMMARY OF PHASE II1I
CHANGES TO wWBS (CONTINUED>D

O WORK ORDER JO0OO -- OPERATIONS AND MAINTENANCE

-0&8M FIELD ENGINEERS COSTS RE-ESTIMATED FOR ONE
YEAR’S SUPPORT

—-SPARES COSTS RE-ESTIMATED FROM ITEMIZED SPARES LIST FOR
ONE YEAR’S SUPPORT

-NET CHANGE TO O&M PRICE = STAT

STAT

O NET OVERALL CHANGE TO WBS -

O TOTAL CONSISTS OF ACQUISITION COST TO GOVERNMENT WITH
OPERATIONS AND MAINTENANCE THROUGH 19839. A MID 1985
ACQUISITION START IS ASSUMED.

O FACILITIES ARE ASSUMED GFE
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FEBIS-BASIS OF WBS
WORK ORDER ESTIMATES

WORK ORDER BASIS
AOOO —- PROJECT MANAGEMENT LEVEL OF EFFORT
BOOO -- SYSTEM ENGINEERING LEVEL OF EFFORT
C000 -- HARDWARE ENGINEERING LEVEL OF EFFORT FOR MANAGEMENT,

VENDOR QUOTES FOR HARDWARE/
SOFTWARE ACQUISITION

D000 -- SOFTWARE ENGINEERING LINES OF CODE ANALYZED
BY JENSEN MODEL
EOOO -- TEST AND INTEGRATION LEVEL OF EFFORT
FOOO -- TRAINING ESTIMATED BY TASK
GOOO -- INSTALLATION/CHECKOUT/TEST ESTIMATED BY TASK
HOOO -- FACTORY TEST BED ESTIMATED BY TASK
1000 -- TRAVEL ESTIMATED BY PERSON-TRIPS
JO0O -- OPERATIONS AND MAINTENANCE LEVEL OF EFFORT FOR PLANNING,

DIRECT COST OF FIELD ENGINEERS
FOR SUPPORT. AND SPARES ESTIMATE
BASED ON BUREAU HARDWARE
POPULATION (SEE SUPPLEMENTAL
REPORT)
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FEIS—BASIS OF MAJOR
VENDOR PRICES
VENDOR PRICE BASIS #TOTAL MATERIAL
—————— STAT
ESL CONFIGURED. 17.4
DISCOUNTED LIST
ESL CONFIGURED, 14.9
DISCOUNTED LIST
ESL CONFIGURED. 10.5
ESL SUBCONTRACT
ESL CONFIGURED. 9.1
STRAIGHT QUOTATION
ESL CONFIGURED. 7.2
GSA QUOTATION
VENDOR CONFIGURED. 3.7
STRAIGHT QUOTATION
VENDOR CONFIGURED. 3.6
STRAIGHT QUOTATION
OTHER MISCELLANEOUS LIST PRICE 29.3
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FBIS—OPERATIONS AND MAINTENANCE
COST ANALYSIS

0 BUREAU 08&M COST ESTIMATE

—ASSUMES DEPOT OPERATION AT HEADQUARTERS,
NICOSIA. AND OKINAWA

—ONE ESL FIELD ENGINEER AT EACH DEPOT
(ONE YEAR SHOWN IN WBS)

SN 81 gy s
O HEADQUARTERS ESTIMATE

—ASSUMES GOVERNMENT BUYS ON-CALL SERVICE FROM VENDORS

-ESTIMATED AT 1% OF PURCHASE PRICE PER MONTH

—ANNUAL ON-CALL SERVICE

STAT

O DATA BASE EXPANSION
—ASSUMES ADDITION OF DATA FUSION TSP EVERY TWO YEARS
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O&M PROFILE ($M, NO INFLATION):

YEAR 8 9 91 92 93 94 95 o9 97 og
FIELD 1.2* 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2
ENGINEERS .
BUREAU 5.0 .25 .25 .25 .25 44 .44 .44 .44 4y
SPARES
HO ON-CALL 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2 1.2
MAINTENANCE
DATA BASE .25 .25 .25 .25
EXPANSIONS

TOTALS: 5.4 2.9 2.6 2.9 2.6 3.1 2.8 3.1 2.8 2.8

"IN WBS REPORT
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FBIS—POSSIBLE COST REDUCTIONS

O MODIFY REQUIREMENTS
O ESL TO NEGOTIATE VENDOR DISCOUNTS

O ESL TO STRUCTURE HARDWARE PROCUREMENT
AS SUBCONTRACTS INSTEAD OF PURCHASED PARTS

O GOVERNMENT FURNISHED HARDWARE
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AQQ00 PROJECT MANAGEMENT.

Al00 PROJECT OFFICE.

PROJECT MANAGER The project manager oversees the design and
development of the FBIS Modernization Program (FMP). Activities
include project planning scheduling, resource management
supervision, and organization; directing and monitoring progress;
interface with project performers and ESL management; conducting
internal reviews; reviewing project deliverable documentation; and
chairs the Contractor Change Control Board.

SECRETARY Supports the project manager and project performers in
providing file maintenance, general correspondence, typing, travel
arrangements and ﬁéeting arrangements as a level-of-effort function,

consistent with the project manager's period of performance.

PROJECT REVIEWS Provides technical support to monthly presentation

to SDS on technical progress by other than lead engineers.

A200 PROJECT SUPPORT

cosT Cost activities involving Project Cost Reporting and PMS
initiation, execution and reports analysis; sustaining cost and
schedule control; ECP coordination and preparation; interface with
contracts, Project Manager, project performers and SDS on project
business related activities; provide action item status to SDS and

prepare Sponsor-requested cost documentation.

SCHEDULING Develop and maintain Sponsor and project requested
schedules based on inputs from project performers (DRD No. M3l and
M32). This includes providing inputs to the project plan,
initialization and maintenance of hardware/software/IC&T schedules

and supporting internal and Sponsor reviews.

FMP DEVELOPMENT PLAN Prepare this document (DRD No. M09).
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A300 CONFIGURATION MANAGEMENT
CONFIGURATION MANAGEMENT PLAN. Prepare and maintain a CM Plan DRD
No. (TBD).

CONFIGURATION MANAGEMENT - HARDWARE Provide Configuration
Management in accordance with the SDS and Contractor generated CM
Plan. 1Implement a level-of-effort CM program to include
Identification, Change Control, Status Accounting, and Audit

supports. Provide design baseline configuration management.

CONFIGURATION MANAGEMENT - SOFTWARE Provide Configuration
Management in accordance with the SDS and Contractor generated CM
Plan. Implement Status Accounting, Librarian and Audit activities.

Provide design baseline configuration management.

DATA MANAGEMENT Provide the traceability, retrievability,
accountability, and control of all contract deliverable
documentation. This activity includes CCB/serialization, document
services, and librarian functions.

FUNCTIONAL CONFIGURATION AUDIT (FCA) PHYSICAL CONFIGURATION AUDIT
(PCA) The FCA for hardware shall verify that each hardware item
meets its performance requirements as determined by the CM
identification documents and factory test results. The PCA shall
verify that the developed products are in conformance with the
applicable technical documents as reflected in CM status and
contents of impounded baselines. The FCA for the software shall
verify that the performance requirements are met by recording the
results of the software Factory Acceptance Test. A software PCA
shall be performed for each CPCI to assure it is physically
documented by prepared Part I's, Part II's and other
required/related software data.
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A400 QUALITY ASSURANCE

QUALITY ASSURANCE PLAN. Provide for the preparation of QA plan (DRD
No. (TBD)) which will guide the performance of hardware and software
guality assurance activities through the period of performance.

REVIEWS AND AUDITS Provide Quality Assurance support to hardware
and subsystem reviews by reviewing deliverable documentation for
compliance with project and company's standards. Perform
in-progress quality assurance audits to ensure that products are
being developed in compliance with project and company standards and

satisfactorily meet project reguirements.

TEST SUPPORT Provide Quality Assurance support during preparation
for and performance of Factory Acceptance Test. Review test plans,
procedures, results, and reports for compliance to project and

company's standards.

AS500 PUBLICATION SERVICES
PUBLICATIONS Provide editing, word processing, and printing
support for major project data item deliverables. Provides for

coordination between project performers and publication services.
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B0OOO SYSTEM ENGINEERING.

BAlOQ MANAGEMENT HQ.

MANAGEMENT Provide technical direction for all headquarters
subsystem engineering activities by interfacing with element
engineers and technical support engineers to resolve subsystem level
problems. 1Includes attendance at project staff meetings directing
day-to-day technical activities and maintenance of cost/schedule

progress.

INTERNAL DESIGN REVIEWS Conduct periodical design reviews for the
subsystem to determine the current technical status of subsystem

level product development.

CCCB SUPPORT Evaluate and provide inputs to configquration

management on proposed changes as a member of CCCB.

BA20 ANALYSES HOQ.
REQUIREMENTS ANALYSIS Provide requirements audit and support

requirement traceability.

PERFORMANCE ANALYSIS Perform subsystem performance analysis in the
support of subsystem architecture selection and preliminary and
detailed design activities. Results of these analyses shall be
documented in Engineering Technical Notes.

REQUIREMENTS TRACEABILITY Provide for the necessary modification
of the requirement traceability data base to support verification
traceability. Prepare the requirements traceability portion of this
matrix in accordance with DRD M13.

TRADE STUDIES Accomplish subsystem architecture and design

studies. The results of these trade studies shall be documented in
Engineering Technical Notes.
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BA30 DESIGN HQ.

ARCHITECTURE DESIGN AND EVALUATION Perform the allocation of
headquarters subsystem reguirements to alternative hardware,
software, and operations architecture. Architectures considered
will be variations from the architecture established during CDP.
Provide for evaluation of the alternative architectures and
architecture selection. Document the architecture selection in
Engineering Technical Note.

SUBSYSTEM DESIGN SPEC Prepare the subsystem design specification
(DRD No. M07) to reflect the results of requirements allocation and

architecture design analysis and evaluation.

INTERNAL INTERFACE SPECS Analyze the interface requirements and
develop and document the interface specifications in the following
documents:

HW-Sw I/F SPEC (DRD No. (TBD))
SW-SW I/F SPEC (DRD No. (TBD))
BA40 TECHNICAL REVIEWS HOQ.

REQUIREMENTS AUDIT Provide all required ESL resources for the
preparation of and the participation in the Reguirements Audit.

DCR Provide all required ESL resources for the preparation of and
the participation in the Design Concept Review (DCR) .

PDR Provide all required ESL resources for the preparation of and
the participation in the Preliminary Design Review (PDR) .

CDR Provide all required ESL resources for the preparation of and
the participation in the Critical Design Review (CDR).

Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP88-00218R000300090001-4



Declassified in Part - Sanitized Copy Approved for Release 2012/05/31 : CIA-RDP88-00218R000300090001-4

BAS50 TEST AND VERIFICATION PLANS HQ.
SUBSYSTEM TEST PLAN Prepare subsystem test and verification plan
DRD No. M14 and M26.

HEADQUARTERS TRANSITION/INTEGRATION PLAN Prepare the subsystem
transition/integration plan DRD No. (TBD).

HEADQUARTERS TEST PROCEDURES Develop, document, and maintain
subsystem Test Procedures prepared DRD No. M1l7.

HEADQUARTERS VERIFICATION TRACEABILITY MATRIX Prepare and maintain
the verification portion of the traceability matrix incorporated
within the requirement traceability matrix (DRD No. M13).

BA60 HEADQUARTERS OPERATIONS ENGINEERING AND DEVELOPMENT.
HEADQUARTERS OPS CONCEPT Prepare the subsystem Operations Concept
(DRD No. M0O6).

HEADQUARTERS OPERATIONAL POSITION PROCEDURE Based on the Subsystem
Operations Concept, develop and document the operations reguirements
for the operator positions in the Operational Position Procedure v
prepared DRD No. M22.
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BB10 MANAGEMENT FB.

MANAGEMENT Provide technical direction for all field bureau
subsystem engineering activities by interfacing with element
engineers and technical support engineers to resolve subsystem level
problems. 1Includes attendance at project staff meetings directing
day-to-day technical activities and maintenance of cost/schedule
progress.

INTERNAL DESIGN REVIEWS Conduct periodical design reviews for the
subsystem to determine the current technical status of subsystem

level product development.

CCCB SUPPORT Evgluate and provide inputs to confiquration
management on proposed changes as a member of CCCB.

BB20 ANALYSES FB.
REQUIREMENTS ANALYSIS Provide requirements audit and support

requirement traceability.

PERFORMANCE ANALYSIS Perform subsystem performance analysis in the
support of subsystem architecture selection and preliminary and
detailed design activities. Results of these analyses shall be
documented in Engineering Technical Notes.

REQUIREMENTS TRACEABILITY Provide for the necessary modification
of the reguirement traceability data base to support verification
traceability. Prepare the requirements traceability portion of this
matrix in accordance with DRD M13.

TRADE STUDIES Accomplish subsystem architecture and design

studies. The results of these trade studies shall be documented in

Engineering Technical Notes.
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BB30 DESIGN

ARCHITECTURE DESIGN AND EVALUATION Perform the allocation of
bureau subsystem requirements to alternative hardware, software, and
operations architecture. Architectures considered will be
variations from the architecture established during CDP. Provide
for evaluation of the alternative architectures and architecture
selection. Document the architecture selection in Engineering
Technical Note.

SUBSYSTEM DESIGN SPEC Prepare the subsystem design specification
(DRD No. M07) to reflect the results of requirements allocation and

architecture design analysis and evaluation.

INTERNAL INTERFACE SPECS Analyze the interface requirements and

develop and document the interface specifications in the following

documents:
HW-SW I1/F SPEC (DRD No. (TBD))
SW-SW I/F SPEC (DRD No. (TBD))
BB40 TECHNICAL REVIEWS FB.

REQUIREMENTS AUDIT Provide all reguired ESL resources for the
preparation of and the participation in the Requirements Audit.

DCR Provide all required ESL resources for the preparation of and
the participation in the Design Concept Review (DCR).

PDR Provide all required ESL resources for the preparation of and
the participation in the Preliminary Design Review (PDR).

CDR Provide all required ESL resources for the preparation of and
the participation in the Critical Design Review (CDR).
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BB50 TEST AND VERIFICATION PLANS FB.
SUBSYSTEM TEST PLAN Prepare subsystem test and verification plan
DRD No. M14 and M26.

BUREAU TRANSITION/INTEGRATION PLAN Prepare the subsystem
transition/integration plan DRD No. (TBD) .

BUREAU TEST PROCEDURES Develop, document, and maintain subsystem
Test Procedures prepared DRD No. M17.

BUREAU VERIFICATION TRACEABILITY MATRIX Prepare and maintain the
verification portion of the traceability matrix incorporated within
the requirement traceability matrix (DRD No. M13).

BB60 BUREAU OPERATIONS ENGINEERING AND DEVELOPMENT.
BUREAU OPS CONCEPT Prepare the subsystem Operations Concept DRD
No. MO6.

BUREAU OPERATIONAL POSITION PROCEDURE Based on the Subsystem
Operations Concept, develop and document the operations reguirements
for the operator positions in the Bureau Operational Position
Procedure prepared DRD No. M22.
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Ccooo0 HARDWARE ENGINEERING.
CAQ0 HARDWARE ENGINEERING HEADQUARTERS.
CAlo0 HARDWARE MANAGEMENT HO.

MANAGEMENT Include a level-of-effort lead engineer to oversee the
hardware development activities. This task includes attendance at
weekly project staff meetings, directing day-to-day technical
activities and maintenance of cost/schedule progress.

INTERNAL DESIGN REVIEWS Conduct periodic hardware design reviews
to determine the technical status of hardware product development.

CCCB SUPPORT Evaluate and provide inputs to configuration
management in proposed changes as a member of CCCB.

CA20 HARDWARE DESIGN HOQ.

MAIN Specify for the hardware configuration item all performance
interface, test, and design requirements. 1Include the effort to
prepare CI Specification DRD No. (TBD).

SYSTEM EFFECTIVENESS Implements availability/reliability design
requirements; perform availability modeling and MTBF prediction on
the selected baseline architecture. Performs subsystem
maintainability requirement allocation and prediction analysis. The
product of these analyses shall be documented in Engineering
Technical Notes.

DOCUMENTATION Provides for preparation for HQ Subsystem level
Equipment and Operation Manual DRD No. M21.

CA30 PROCUREMENT /FABRICATION/ASSEMBLY HQ.

PROCUREMENT SUPPORT Includes the activity to prepare the
procurement documentation and to track the status of equipment
delivery and to coordinate these deliveries with hardware
integration and test.

10
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PROCUREMENT Includes the procurement of all hardware and vendor
data associated with the headquarter's subsystem.

FABRICATION Manufacture/procurement of components for and the

build of special equipment items. It is anticipated that no effort
will be involved for headguarters.

ASSEMBLY This involves the rack assembly, vendor egquipment
installation into the racks, I/F cards between eguipment and cabling
hook-up for all CIs of the subsystem. Includes unit level vendor
acceptance tests as required. It is anticipated that no effort will

be involved for headquarters.

CA40 FACILITY PLANNING HQ.

FACILITY INTERFACE DRAWINGS Analyze GFE site standards and
facility interface requirements. Develop facility layouts and
interface specifications and document these in facility interface

drawings prepared DRD No. M28.
CAS50 H/W INTEGRATION SUPPORT HQ.
INTEGRATION PLAN Provide for preparation of the internal Hardware

Integration Plan. DRD No. (TBD).

TEST SUPPORT Provides hardware support to subsystem integration
and test and Factory Acceptance Tests,

11
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CBOO HARDWARE ENGINEERING - FIELD BUREAU

CB10 MANAGEMENT FB.

MANAGEMENT Include a level-of-effort lead engineer to oversee the
hardware development activities. This task includes attendance at
weekly project staff meetings, directing day-to-day technical

activities and maintenance of cost/schedule progress.

INTERNAL DESIGN REVIEWS Conduct periodic hardware design reviews

to determine the technical status of hardware product development.

CCCB SUPPORT Evaluate and provide inputs to configuration

management in proposed changes as a member of CCCB.

CB20 HARDWARE DESIGN FB.
BUREAU Specify for the hardware confiquration item (CI) all
performance interface, test, and design reguirements. Include the

effort to prepare CI Specification DRD No. (TBD).

SYSTEM EFFECTIVENESS Implements availability/reliability design
requirements; perform availability modeling and MTBF prediction on
the selected baseline architecture. Performs subsystem
maintainability requirement allocation and prediction analysis. The
product of these analyses shall be documented in Engineering

Technical Notes.

DOCUMENTATION Provides for preparation for FB Subsystem level
Equipment and Operation Manual DRD No. M21.

MECHANICAL/ELECTRICAL DESIGN Includes the support to the

definition of hardware equipment, and specification of the

interfaces. 1Includes the support to the design of the rack layout.

12
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CB30 PROCUREMENT/FABRICATION/ASSEMBLY FB.

PROCUREMENT SUPPORT Includes the activity to prepare the
procurement documentation and to track the status of eguipment
delivery and to coordinate these deliveries with hardware

integration and test.

PROCUREMENT Includes the procurement of all hardware and vendor
data associated with the FB CI.

FABRICATION Manufacture/procurement of components for and the
build of special equipment items.

ASSEMBLY This igvolves the rack assembly, vendor equipment
installation into the racks, I/F cards between equipment and cabling
hook-up for all CIs of the subsystem. Includes unit level vendor
acceptance tests as required.

CB40 FACILITY PLANNING FB.

FACILITY INTERFACE DRAWINGS Analyze GFE site standards and
facility interface requirements. Develop facility layouts and
interface specifications and document these in facility interface

drawings prepared DRD No. M21.
CA50 H/W INTEGRATION SUPPORT FB.
INTEGRATION PLAN Provide for preparation of the internal Hardware

Integration Plan. DRD No. (TBD).

TEST SUPPORT Provides hardware support to subsystem integration
and test and Factory Acceptance Tests.

13
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DAOO SOFTWARE ENGINEERING HQ.

DAlO SOFTWARE MANAGEMENT HQ.

MANAGEMENT Includes a level-of-effort lead engineer to oversee the
software development activities. This task includes preparation of
subsystem PPS&C (DRD No. M12), attendance at weekly project staff
meetings, directing day-to-day technical activities, and maintenance
of cost/schedule progress.

INTERNAL DESIGN REVIEWS Conduct periodic design reviews for all
CPCIs to assess the technical status of the evolving software

products.

CCB SUPPORT Evaluate and provide inputs to configuration
management on proposed changes as a member of CCB.

DA20 SOFTWARE DESIGN HQ.
Accomplish definition and design of new modules and modifications to
existing module designs. Includes preparation of
- PART I SPEC Prepare and maintain DRD No. M10.
- PART II SPEC Prepare and maintain DRD No. M15.
- Software Operations Manual Prepare and maintain
DRD No. Mlé6

DATA BASE SPEC Analyze the subsystem data base requirements and
design the required data base structure and content. Document this

design in the subsystem Data Base Specification prepared DRD No. M1l1l.

DA30 IMPLEMENTATION AND TEST HOQ.

CPCI Development of new modules, the modifications to existing
modules as required after CDR, and the unit test of all modules.
Supports the integration of the CPCs into the CPCI. Update the CDRs
Part ITI Specification to "as-built".

14
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DA40 INTEGRATION/TEST SUPPORT HOQ.
PLAN Develop internal software integration plan for each CPCI.

CPCI LEVEL TEST Conduct the CPCI level software integration and
test.

SUPPORT TEST/VERIFICATION Provide support for CPCIs during
subsystem level test and verification.

15
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DBOO SOFTWARE ENGINEERING FB.
DB10 SOFTWARE MANAGEMENT FB.

'MANAGEMENT Includes a level-of-effort lead engineer to oversee the
software development activities. This task includes preparation of
FB subsystem PPS&C (DRD No. M12), attendance at weekly project staff
meetings, directing day-to-day technical activities, and maintenance
of cost/schedule progress.

INTERNAL DESIGN REVIEWS Conduct periodic design reviews for all
CPCIs to assess the technical status of the evolving software
products.

CCB SUPPORT Evaluate and provide inputs to configuration
management on proposed changes as a member of CCB.

DB20 SOFTWARE DESIGN FB.
Accomplish definition and design of new modules and modifications to
existing module designs. Includes preparation of
- PART I SPEC Prepare and maintain DRD No. (TBD).
- PART II SPEC Prepare and maintain DRD No. (TBD).
- Software Operations Manual Prepare and maintain
DRD No. Mleé

DATA BASE SPEC Analyze the subsystem data base reguirements and
design the required data base structure and content. Document this
design in the subsystem Data Base Specification prepared DRD No. Ml1l.

DB30 IMPLEMENTATION AND TEST FB.

CPCI Development of new modules, the modifications to existing
modules as required after CDR, and the unit test of all modules.
Supports the integration of the CPCs into the CPCI. Update the CDRs
Part II Specification to "as-built".
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DB40 INTEGRATION/TEST SUPPORT FB.

PLAN Develop internal software integration plan for each CPCI.

CPCI LEVEL TEST Conduct the CPCI level software integration and
test.

SUPPORT TEST/VERIFICATION Provide support for CPCIs during
subsystem level test and verification.
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E00O0 INTEGRATION AND TEST.

E100 MANAGEMENT.

IC&T MANAGER Involves managing all activities during Subsystem
Integration and Test, Factory Acceptance Test, site installation,
checkout and test as a level-of-effort function.

CCCB SUPPORT Evaluate and provide inputs to proposed changes as a
member of CCCB.

E200 FMP TEST AND INTEGRATION.
PLAN Develop internal subsystem integration plans.

CPCI Is&T Integrate and test interfaces between CPCIs for the FMP.

E300 FACTORY ACCEPTANCE TEST.

DRY RUN Includes the preparation for the Factory Acceptance Test.
Will perform the test procedures to establish the readiness for
Factory Acceptance Test and to validate the test procedures.

FACTORY ACCEPTANCE TEST Includes the effort of the designated test
team to perform Acceptance Test in accordance with the approved test
procedures.

CLEAN UP The test conductor shall identify any deviation from the
procedures and obtain concurrence. 1Includes the effort necessary to

correct listed deficiencies before retesting can proceed.

TEST REPORT Prepare DRD No. M25.
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F0O0O TRAINING.
F100 TRAINING PLAN Prepare and maintain DRD No. M19.
F200 OPERATOR TRAINING MATERIAL In accordance with the

Training Plan, prepared in Work Order, prepare for the presentation
of the training course including preparation of required training

material.

F300 TRAINING COURSE Presentation of training material at all
installation sites.
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G000 INSTALLATION, CHECKOUT, TEST.
GAOQO HEADQUARTERS.
ICT PLAN Prepare the ICT plan DRD M20.

HEADQUARTERS PACK AND SHIP Provide for packing all deliverable

equipment.
HEADQUARTERS INSTALLATION AND CHECKOUT Unpack eguipment, prepare
floor area, position equipment, reassemble racks and chassis, test

power, connect cables and troubleshoot.

HEADQUARTERS ACCEPTANCE TEST Involves running acceptance tests
subsystem test procedures.

TEST REPORT Prepare DRD No. M25,

DELIVERY DOCUMENTATION Prepare the following "as-built"

documentation required with the subsystem shipment to site.

CPCI Listing DRD M23
Software Version Description DRD (TBD)

GBO0O BUREAUS.
BUREAU PACK AND SHIP Provide for packing all deliverable eguipment.

BUREAU INSTALLATION AND CHECKOUT Unpack equipment, prepare floor
area, position eguipment, reassemble racks and chassis, test power,

connect cables and troubleshoot.

BUREAU ACCEPTANCE TEST Involves running acceptance tests subsystem
test procedures.

TEST REPORT Prepare DRD No. M25.
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DELIVERY DOCUMENTATION Prepare the following "as-built"

documentation required with the subsystem shipment to site

CPCI Listing DRD M23
Software Version Description DRD (TBD)
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HOO0O FACTORY TEST BED.
H100 FACILITY PREPARATION.

Provides for the preparation of the staging and test area
for bureau systems and the development system for the headguarters
data base subsystem.

H200 FACILITY SUPPORT.
Provides management of the ESL development facility,
receipt, and inventory of site specific items, and the coordination

of vendor-supplied maintenance.

VENDOR MAINTENANCE Provides vendor maintenance of equipment in the
Development Facility from installation to shipment.
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1000 TRAVEL

TRAVEL Supports the direct expenses incurred by project related
travel.

1100 TRAVEL TO SUPPORT PROJECT MANAGEMENT.

1200 TRAVEL TO SUPPORT SYSTEM ENGINEERING.

1300 TRAVEL TO SUPPORT HARDWARE ENGINEERING.

1400 TRAVEL TO SUPPORT INSTALLATION.

I500 TRAVEL TO SUPPORT TRAINING.
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J00O OPERATIONS, MAINTENANCE, AND LOGISTICS.
Estimate to support O&M for hand off to the Sponsor.
Prepare Operation and Logistics Plan (OLMP) DRD M18.
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SCHEDULE — HEADQUARTERS
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SCHEDULE — BUREAU
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